COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 22/ 2019

ESTI MATE SUMVARY 07:18: 46
CONTI D C22484 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22484- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIVE ALLOW 75 WORK DAYS
|-70B& GJ PHASE 1 ADA RAMPS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 75 WVORK DAYS
PROJECT NO. NHPPO70A- 032
|-70B & Z GRAND JCT PH 1 ADA RAMPS
NAMVE OF ROAD:
PROJECT COUNTI ES: MVESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 04/ 22/ 2019 DATE TI ME STARTED 11/19/2018
P.O. Box 4768 DATE LET 09/ 20/ 2018 DATE WORK BEGAN 11/ 19/ 2018
DATE AWARDED 10/ 05/ 2018 DATE TI ME STOPPED 04/22/2019
DATE CONTRACT EXECUTED 11/02/2018 DATE ACCEPTED 04/22/ 2019
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 11/19/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 449, 794. 50 PARTI Cl PATI NG $ 1, 500. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 488, 000. 00 NON- PARTI Cl PATI NG 403, 114. 41 70, 251. 65
PERCENT COMPLETE: 89. 96% TOTAL EARNI NGS 404, 614. 41 70, 251. 65
FUNDS AVAI LABLE: $ 45,180.09 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 404, 614. 41 70, 251. 65
TOTAL CLAI MS: $ 0.00 RETAI NAGE -7,320.00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 397, 294. 41 70, 251. 65
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 397, 294. 41 70, 251. 65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 70, 251. 65

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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PCN: 22484-BI D ESTI MATE RUN 04/ 22/ 2019
PRQJECT: NHPPO70A- 032 ESTI MATE NO 0006 07:18: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 877. 000 778. 000
Sy 99. 000 2,673.00
27.00000 877.000 23,679. 00
0010 202-00203 Renoval of Curb and Cutter 862. 000 795. 000
LF 67.000 938. 00
14. 00000 862. 000 12, 068. 00
0015 202-00220 Renoval of Asphalt Mat 12. 000 0. 000
SY 12. 000 900. 00
75. 00000 12. 000 900. 00
0020 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
4.00000 0. 000 0.00
0025 202-00827  Renopval of Pull Box 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0030 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0035 208- 00090 Erosion Control (Curb Ranp) 70. 000 57. 000
EACH 13. 000 3, 900. 00
300. 00000 70. 000 21, 000. 00
0040 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0045 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 1, 043. 000 541. 000
LF 502. 000 2,259.00
4.50000 1, 043. 000 4,693.50
0050 250-00010 Environnental Health and Safety Managenent 1. 000 0. 900
LS 0. 100 1, 200. 00
12, 000. 00000 1.000 12, 000. 00
0055 250-00050 Moni tori ng Techni ci an 100. 000 100. 000
HOUR 0. 000 0. 00

80. 00000 100. 000 8, 000. 00



CONTI D

ROADWAY

CAT NO0200

0060 250-00110

0065

304- 06000

0070

403- 00721

0075

607-11525

0080

608- 00000

0085

608- 00010

0090

608- 00015

0095

609-21020

0100

613-07001

0105

626- 00000

0110 626-01104

C22484

22484-BID
NHPPO70A- 032

| TEM
DESCRI PTI ON

Heal th and Safety Officer

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Fence (Plastic)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and Gutter Type 2 (Section II-B)

Type One Pull Box

Mbbi i zati on

Public Information Services (Tier V)
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ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
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150. 00000
0. 000
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30. 000
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10. 00000
50. 000
LF
1. 00000
214. 000
sy
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787. 000
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611. 000
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76. 00000
249. 000
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33. 00000
7. 000
EACH
700. 00000
1. 000
LS

83, 926. 00000

1. 000

15, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
5. 000
40. 000

0. 000
0. 000
0. 000

0. 000
30. 000
30. 000

50. 000
0. 000
50. 000

156. 000
58. 000
214.000

562. 000
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AMOUNT

6, 000

300.

50.

14,552

86, 570

46, 436

8,217
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PCN: 22484-BI D ESTI MATE RUN 04/ 22/ 2019
PRQIECT: NHPPO70A- 032 ESTI MATE NO 0006 07:18: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-30411  Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0120 629-01065 Survey Mnunent (Type 5S) 32.000 32.000
EACH 0. 000 0. 00
720. 00000 32. 000 23, 040. 00
0125 630- 00000 Fl aggi ng 321. 000 250. 750
HOUR 70. 250 562. 00
8. 00000 321. 000 2,568. 00
0130 630- 00007 Traffic Control Inspection 52. 000 47.000
DAY 5. 000 450. 00
90. 00000 52. 000 4, 680. 00
0135 630-00012 Traffic Control Managenent 79. 000 65. 000
DAY 14.000 9, 240. 00
660. 00000 79. 000 52, 140. 00
0140 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 4.000
EACH 3.200 32.00
10. 00000 7.200 72.00
0145 630-80340 Pedestrian Barricade (ADA) 402. 000 201. 000
LF 160. 800 4,824.00
30. 00000 361. 800 10, 854. 00
0150 630-80341  Construction Traffic Sign (Panel Size A) 84. 000 21.000
EACH 54. 600 546. 00
10. 00000 75. 600 756. 00
0155 630-80342 Construction Traffic Sign (Panel Size B) 24.000 6. 000
EACH 15. 600 156. 00
10. 00000 21. 600 216. 00
0160 630-80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 1.200 840. 00
700. 00000 2.700 1, 890. 00
0165 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 1.000
Type
ype) EACH 0. 800 176. 00

220. 00000 1. 800 396. 00
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CAT NO0200

0170 630-80380

0175

630- 80393

0180

700- 70010

0185

700-70011

0190

700- 70310

0195 700-70380

CAT NO0400

0200 620-00020

ESTI MATE NO: 0006 07:18: 46
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
150. 000 37.500
EACH 97. 500 97.50
1. 00000 135. 000 135. 00
63. 000 31. 500
EACH 25. 200 126. 00
5. 00000 56. 700 283. 50
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
750. 000 846. 850
FA - 96. 850 - 96. 85
1. 00000 750. 000 750. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $  448,294.50$  70,251.65% 403, 114.41
1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
CAT 0400  CURRENT AMI $ 1, 500. 00 $ 0.00$ 1, 500. 00
PROJECT TOTAL CURRENT AMI $  449,794.50$  70,251.65$  404,614. 41

C22484
22484-BID
NHPPO70A- 032

| TEM
DESCRI PTI ON

ROADWAY

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Landscapi ng

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility
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